



বার্ষিক ক্রয় পরিকল্পনা
অর্থবছর: ২০২৩-২৪

বঙ্গবন্ধু শেখ মুজিবুর রহমান কৃষি বিশ্ববিদ্যালয়
গাজীপুর-১৭০৬

১০১
Md. Shirajul Islam Tanukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Engineering Section

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Inviter Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Supply the Sanitary goods of Residential Buildings at BSMRAU,Gazipur-1706	each	120	RFQ	HOPE	GOB	0.50	Planned Dates		05/08/2023	21/08/2023						
								Planned Days									
GR-02	Supply the Sanitary goods of Office Buildings at BSMRAU,Gazipur-1706	each	200	RFQ	HOPE	GOB	0.50	Planned Dates		10/08/2023	27/08/2023						
								Planned Days									
GR-03	Supply the Sanitary goods of VCs Banglow at BSMRAU,Gazipur-1706	each	50	RFQ	HOPE	GOB	0.45	Planned Dates		17/08/2003	31/08/2003						
								Planned Days									
GR-04	Supply of Electrickt goods for Residential Building at BSMRAU,Gazipur-1706	each	200	OTM	HOPE	GOB	1.0	Planned Dates		23/08/2023	24/09/2023						
								Planned Days									
GR-05	Supply of Electrickt goods for Office Building at BSMRAU,Gazipur-1706	each	300	OTM	HOPE	GOB	0.70	Planned Dates		31/08/2023	03/09/2023						
								Planned Days									
GR-06	Supply of Electrickt goods for Residential Hall at BSMRAU,Gazipur-1706	each	300	OTM	HOPE	GOB	0.80	Planned Dates		10/09/2023	11/10/2023						
								Planned Days									
GR-07	Supply of Electrickt goods for common places at	each	200	RFQ	HOPE	GOB	0.45	Planned Dates		17/09/2023	02/10/2023						
								Planned Days									

✓

MD. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1706

BSMRAU, Gazipur-1706								Planned Days										
GD-08	Supply of others tools and equipments at BSMRAU, Gazipur-1706	each	100	DPM	HOPE	GOB	0.35	Planned Dates	27/09/2023	12/10/2023								
								Planned Days										
GR-09	Supply of others tools and equipments	each	20	DPM/RFO	HOPE	GOB	0.40	Planned Dates	05/10/2023	15/10/2023								
								Planned Days										
GR-10	Lift purchase for B.S Faculty Building	each	1	OTM	HOPE	GOB	6.4	Planned Dates	10/10/2023	11/11/2023								
								Planned Days										
GR-11	Purchase goods for PABX	each	100	RFO	HOPE	GOB	0.50	Planned Dates	15/10/2023	30/10/2023								
								Planned Days										
GR-12	Purchase Set for PABX	each	60	DPM	HOPE	GOB	0.45	Planned Dates	19/10/2023	02/11/2023								
								Planned Days										
GR-13	Water Supply Pump and other equipment purchase	each	1	OTM	HOPE	GOB	2.0	Planned Dates	26/10/2023	27/11/2023								
								Planned Days										
GR-14	Purchase of office equipment at BSMRAU, Gazipur-1706	each	200	DPM/RFO	HOPE	GOB	5.0	Planned Dates	31/10/2023	14/11/2023								
								Planned Days										
GR-15	Purchase of furniture at BSMRAU, Gazipur-1706	each	50	OTM	HOPE	GOB	1.4	Planned Dates	05/11/2023	20/11/2023								
								Planned Days										
GR-16	Electricity	month	12	DPM	HOPE	GOB	30.00	Planned Dates	09/11/2023	23/11/2023								
								Planned Days										
GR-17	Telephone	month	12	DPM	HOPE	GOB	0.5	Planned Dates	15/11/2023	30/11/2023								
								Planned Days										
GR-18	Departmental Ancillary (Recurring Advance)	L/S	1	DPM	HOPE	GOB	0.20	Planned Dates	20/11/2023	05/12/2023								
								Planned										




 Md. Shirajul Islam Talukder
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1706

								Days								
GR-19	Generator Fuel (Petrol,OIL Lubricant)	Litre	7200	DPM	HOPE	GOB	0.80	Planned Dates	26/11/2023	11/12/2023						
								Planned Days								
GR-20	Gas	Month	12	DPM	HOPE	GOB	10.0	Planned Dates	03/12/2023	17/12/2023						
								Planned Days								

K


 Md. Shirajul Islam Talukder
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1705

Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Work

Fiscal Year: 2023-24

Procuring Entity: Engineering Section

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair, Meintenance and Painting of Newly allotment Flat for Residential Building at BSMRAU,Gazipur-1706	each	60	OTM	HOPE	GOB	1.50	Planned Dates		06/08/2023							
								Planned Days									
WR-02	Repair and maintenance of Guest House and Outreach Dormatory at BSMRAU,Gazipur-1706.	each	3	RFQ	HOPE	GOB	0.60	Planned Dates		28-08/2023							
								Planned Days									
WR-03	Repair and maintenance of of Illa Mitra Hall at BSMRAU,Gazipur-1706	each	1	RFQ	HOPE	GOB	0.55	Planned Dates		09/08/2023							
								Planned Days									
WR-04	Door Shutter Replacement and Kitchen Repair works at Bangamata Sbeikh Fazilatunessa Mujib Hall at BSMRAU,Gazipur-1706	Each	15	RFQ	HOPE	GOB	0.45	Planned Dates		12/09/2023							
								Planned Days									
WR-05	Construction of Umbrela on the front side Lawn of V.C Banglow at BSMRAU,Gazipur-1706	sqm	40.4	RFQ	HOPE	GOB	0.498	Planned Dates		20/09/2023							
								Planned Days									
WR-06	Construction of a Guide wall for the protection of bank of pond inside V.C Bunglow.	Sqm	47.88	RFQ	HOPE	GOB	0.599	Planned Dates		18/10/2023							
								Planned Days									
WR-07	Tiles work of Carnice of V.C Bunglow Building at BSMRAU.	Sqm	35.8	RFQ	HOPE	GOB	0.380	Planned Dates		14/10/2023							
								Planned Days									


 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1713

WD-08	Repair & Meintanance of Shaheed Tajuddin Ahmed Hall Student Room at BSMRAU, Gazipur-1706	each	10	OTM	HOPE	GOB	1.00	Planned Dates	20/11/2013									
								Planned Days										
WR-09	Repair maintenance and pointing and painting works of C1,C2,C3 Type Building	each	3	OTM	HOPE	GOB	1.160	Planned Dates	25/10/2023									
								Planned Days										
WR-10	Repair maintenance and pointing and painting works of C4, C5 Type Building	Each	3	OTM	HOPE	GOB	0.940	Planned Dates	12/12/2023									
								Planned Days										
WR-11	Sanitary works of all Residential Buildings.	L/S	1	OTM	HOPE	GOB	0.80	Planned Dates	01/01/2024									
								Planned Days										
WR-12	Repair and maintenance of Shaheed Ahsanullah Master Hall at BSMRAU	each	1	RFQ	HOPE	GOB	0.590	Planned Dates	02/08/2024									
								Planned Days										
WR-13	Construction of Dinning Temporary Female Hall at BSMRAU, Gazipur-1706	Each	1	RFQ	HOPE	GOB	0.60	Planned Dates	02/09/2024									
								Planned Days										
WR-14	Construction of Kitchen Temporary Female Hall at BSMRAU, Gazipur-1706	Each	1	RFQ	HOPE	GOB	0.60	Planned Dates	02/09/2024									
								Planned Days										
WR-15	Construction of TV Room Temporary Female Hall at BSMRAU, Gazipur-1706	Each	1	RFQ	HOPE	GOB	0.60	Planned Dates	02/10/2024									
								Planned Days										

K


 Md. Shirajul Islam Talukder
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Annual Procurement Plan for Works
Fiscal Year: 2023-24

Budget: Revenue

Procuring Entity: Engineering Section

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-16	Repair Renovation and painting works of Administration Building at BSMRAU.	Each	1	RFQ	HOPE	GOB	0.10	Planned Dates Planned Days		12/08/2023							
WR-17	Repair and Painting works Fisheries Faculty Building	Each	1	OTM	HOPE	GOB	1.10	Planned Dates Planned Days		23/09/2023							
WR-18	Front side Renovation and Beautification works of Fisheries Faculty Building	Each	1	RFQ	HOPE	GOB	0.579	Planned Dates Planned Days		26/09/2023							
WR-19	Repair and Painting works of Faculty DVM Building	Each	1	OTM	HOPE	GOB	1.10	Planned Dates Planned Days		26/09/2023							
WR-20	Front side Renovation and Beautification works of Faculty of DVM Building	Each	1	RFQ	HOPE	GOB	0.320	Planned Dates Planned Days		26/09/2023							
WR-21	Repair and Maintenance of Class Room of Agriculture Faculty Building at BSMRAU.	Each	6	RFQ	HOPE	GOB	0.456	Planned Dates Planned Days		20/08/2023							
WR-22	Water line and Gas line facilities in Lab Room for Agriculture Faculty Building.	Each	20	RFQ	HOPE	GOB	0.60	Planned Dates Planned Days		02/02/2024							

K


 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1713

WD-23	Interior Decoration Works of Syndicate Meeting Room and Registrar Office Room.	Each	2	OTM	HOPE	GOB	1.35	Planned Dates	20/01/2024									
								Planned Days										
WR-24	Sanitary Repair works of all Office Building of BSMRAU, Gazipur.	Each	1	RFQ	HOPE	GOB	0.40	Planned Dates	12/01/2024									
								Planned Days										
WR-25	Repair and paint the central mosque at BSMRAU, Gazipur-1706	Each	1	RFQ	HOPE	GOB	0.30	Planned Dates	24/03/2024									
								Planned Days										
WR-26	Repair and Renovation of Existing Teacher Utility Building	Each	56	OTM	HOPE	GOB	1.260	Planned Dates	20/04/2024									
								Planned Days										
WR-27	Door Lock and Gas Stove Purchase for Different Buildings.	Each	200	RFQ	HOPE	GOB	0.60	Planned Dates	20/10/2023									
								Planned Days										
WR-28	Renovation of Stage of Old Auditorium at BSMRAU	Each	1	RFQ	HOPE	GOB	0.597	Planned Dates	16/09/2023									
								Planned Days										
WR-29	Repair and Renovation of Post Graduate Faculty Building	Each	1	RFQ	HOPE	GOB	0.250	Planned Dates	15/08/2023									
								Planned Days										
WR-30	Repair and Renovation of Class Room of Faculty of Graduate Studies Room No-201.	Each	1	RFQ	HOPE	GOB	0.150	Planned Dates	15/08/2023									
								Planned Days										

✓


 Md. Shirajul Islam Talukder
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Annual Procurement Plan for Works
Fiscal Year: 2023-24

Budget: Revenue

Procuring Entity: Engineering Section

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-31	Sports complex, stadium ground at BSMRAU, Gazipur-1706	each	1	RFQ	HOPE	GOB	0.3	Planned Dates		12/02/2024							
								Planned Days									
WR-32	Repair and paint the central mosque at BSMRAU, Gazipur-1706	each	1	RFQ	HOPE	GOB	0.3	Planned Dates		05/01/2024							
								Planned Days									
WR-33	Repairing & Maintenance Water Pump and Transmission Line BSMRAU, Gazipur-1706	Each	1	OTM	HOPE	GOB	1.0	Planned Dates		10/04/2024							
								Planned Days									
WR-34	Repairing of Sub station at BSMRAU, Gazipur-1706	Each	1	OTM	HOPE	GOB	1.50	Planned Dates		12/03/2024							
								Planned Days									
WR-35	Repairing of External electric line BSMRAU, Gazipur-1706	Rm	2000	RFQ	HOPE	GOB	0.50	Planned Dates		20/02/2024							
								Planned Days									
WR-36	Gas Line Repair	Km	4.0	RFQ	HOPE	GOB	0.50	Planned Dates		12/08/2023							
								Planned Days									
WR-37	Engineering Equipment Repair and Purchase	each	20	RFQ	HOPE	GOB	0.30	Planned Dates		10/02/2024							
								Planned Days									
WD-38	Civil and Mechanical	Each	50	RFQ	HOPE	GOB	0.475	Planned		09/02/2024							

K


 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1706

	Equipment Repair and New purchase							Date								
								Planned Days								
WR-39	Electrical Equipment Repair and Purchase	Each	100	DPM	HOPE	GOB	0.50	Planned Dates	12/9/2023							
								Planned Days								
WR-40	Sanitary Equipment Repair and Purchase	Each	100	RFQ	HOPE	GOB	0.50	Planned Dates	10/02/2024							
								Planned Days								
WR-41	Water Pump Purchase and Installation (new)	Each	1	OTM	HOPE	GOB	2.0	Planned Dates	15/09/2023							
								Planned Days								
WR-42	Telecommunication Equipment Repair and Purchase	Each	30	RFQ	HOPE	GOB	0.30	Planned Dates	20/03/2024							
								Planned Days								


 Registrar
 Agricultural University, Gazipur-1105



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Works

Fiscal Year: 2023-24

Procuring Entity: Engineering Section

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Inviter Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-43	Repair of Internal Road from Primary School to Staff Club at BSMRAU, Gazipur-1706	Sqm	200	RFQ	HOPE	GOB	1.2	Planned Dates	12/09/2023								
								Planned Days									
WR-44	Repair and Maintenance and Cleaning of Drain of BSMRAU Campus.	Sqm	4500	RFQ/DPM	HOPE	GOB	0.60	Planned Dates	20/04/2024								
								Planned Days									


Md. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1706

ANNUAL PROCUREMENT PLAN																
Financial year: 2023-2024																
Ministry		Ministry of Education														
Agency		Bangabandhu Sheikh Mujibur Rahman Agricultural University (BSMRAU)														
Procuring Entity Name		ICT Cell										Procurement Type		Goods		
												Budget		Revenue		
Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Lead time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1.2211112	Procurement of Subscription (APNIC Membership fee)	NOS		GP	HOPE	GOB	1,00,000.00	Planned Date				Bill will paid as per submission of the bill by BdREN				
								Planned Days								
								Actual Dates								
GD2.3211112	Procurement of Subscription (BdREN Membership & Maintenance fee)	NOS		GP	HOPE	GOB	2,00,000.00	Planned Date				Bill will paid as per submission of the bill by BdREN				
								Planned Days								
								Actual Dates								
GD3.3211117	Procurement of Internet, Fax, Telex (BdREN Bandwith Bill)	NOS		CP	HOPE	GOB	30,00,000.00	Planned Date				Bill will paid as per submission of the bill by BdREN				
								Planned Days								
								Actual Dates								
GD4.3221109	Procurement of Management Cost (Advance Revolving)	NOS		CASH Purchase	HOPE	GOB	1,00,000.00	Planned Date				Need Based				
								Planned Days								
								Actual Dates								
GD5.3258103	Procurement of Management Cost Computer Repair (CPU, Printer, Monitor & UPS)	NOS		DIRECT (76TA) / RFQ / OTM / DPM	HOPE	GOB	5,00,000.00	Planned Date		10	0	10/10/2023	10/10/2023	10/10/2023	15	30
								Planned Days								
								Actual Dates								
GD6.3258126	Procurement of IP Telephone & Network Accessories Repair	NOS		DIRECT (76TA) / Cash Purchase	HOPE	GOB	1,00,000.00	Planned Date				Need Based				
								Planned Days								
								Actual Dates								
GD7.3258134	Procurement of ICT Equipment Repair & Maintenance (UPS, Online UPS, Photocopy Machine, Printer, CPU etc)	NOS		DIRECT (76TA) / RFQ / OTM / DPM	HOPE	GOB	6,00,000.00	Planned Date		10	0	2/8/2023	2/8/2023	2/8/2023	15	30
								Planned Days								
								Actual Dates								
GD8.3258134	Procurement of ICT Equipment Repair & Maintenance of Network Item (Switch, Router, Camera) etc.	NOS		DIRECT (76TA) / RFQ / OTM / DPM	HOPE	GOB	7,00,000.00	Planned Date		10	0	15/01/2024	15/01/2024	15/01/2024	15	30
								Planned Days								
								Actual Dates								
GD9.41121212	Procurement of Education Equipment (Multimedia Projector - Ceiling Mount Kit & Display) etc	NOS		DIRECT (76TA) / RFQ / OTM / DPM	HOPE	GOB	10,00,000.00	Planned Date		10	0	02/03/2024	02/03/2024	02/03/2024	15	30
								Planned Days								
								Actual Dates								

✓

Dr. Shirajul Islam
Registrar
Bangabandhu Sheikh Mujibur Rahman Agricultural University
Gopibandhu, Dhaka, Bangladesh

GD10 4112312	Procurement of Education Equipment (Multimedia Projector , Ceiling Mount Kit & LED Display)	NOS	DIRECT (78TA) / RFQ / OTM / DPM	HOPE	GOB	10,00,000.00	Planned Date			10/11/2023	10/11/2023	10/11/2023		09/12/2023	
							Planned Days		10	0	7			15	30
							Actual Dates								
GD11 4112316	Procurement of IP Telephone Accessories	NOS	DIRECT (78TA) CASH Purchase	HOPE	GOB	50,000.00	Planned Date			05/02/2024	05/02/2024	05/02/2024		06/03/2023	
							Planned Days		10	0	7			15	30
							Actual Dates								
GD12 4112201	Procurement of ICT Equipment (IP Telephone)	NOS	OTM / DPM	HOPE	GOB	25,00,000.00	Planned Date			10/4/2024	10/4/2024	10/4/2024		9/5/2024	
							Planned Days		10	0	7			15	30
							Actual Dates								
GD13 4112201	Procurement of ICT Equipment (IP Telephone)	NOS	RFQ/ OTM / DPM	HOPE	GOB	19,50,000.00	Planned Date			20/11/2023	20/11/2023	20/11/2023		19/12/2024	
							Planned Days		10	0	7			15	30
							Actual Dates								
GD14 4112202	Procurement of Computer & Accessories (Brand PC, Monitor, Printer, Scanner & UPS)	NOS	OTM / DPM	HOPE	GOB	40,00,000.00	Planned Date			15/08/2023	15/08/2023	15/08/2023		14/09/2023	
							Planned Days		10	0	7			15	30
							Actual Dates								
GD15 4113301	Procurement of Computer Software (UCAM)	NOS	GP	HOPE	GOB	2,00,000.00	Planned Date	Bill will paid as per submission of the bill by Edusoft							
							Planned Days								
							Actual Dates								
GD16 4113301	Procurement of Computer Software (Windows & Other)	NOS	DIRECT (78TA) / RFQ / OTM / DPM	HOPE	GOB	4,00,000.00	Planned Date			15/03/2023	15/03/2023	15/03/2023		14/04/2023	
							Planned Days		10	0	7			15	30
							Actual Dates								
GD17 4113301	Procurement of Computer Software (IP Phone Maintenance)	NOS	GP	HOPE	GOB	4,00,000.00	Planned Date	Bill will paid as per submission of the bill by BdREN							
							Planned Days								
							Actual Dates								


 Mtd. Shirajul Islam Talukder
 Registrar
 Bangladesh Shaan Mujibur Rahman
 Agricultural University, Gazipur-1799



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Financial Year: 2023-24

Procuring Entity: Director (Transport)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approval Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Processes	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Tire-Tube purchase	1	95	RFQ/E-tender	HOPE	GOV	1100,000	Planned Dates		20/09/23	11/10/23	15/10/23	15/10/23	20/10/23	21/10/23	31 days	
								Planned Days			21	4		5	1		
GR-02	Battery Purchase	1	10	DPM/CASH	HOPE	GOV	100000	Planned Dates	NEED BASED								
								Planned Days									
GR-03	Cash purchase	NA	NA	CASH	HOPE	GOV	250,000	Planned Dates	NEED BASED								
								Planned Days									
GR-04	Annual Filter Purchase	1	200	RFQ/DPM	HOPE	GOV	100000	Planned Dates	NEED BASED								
								Planned Days									
GR-05	Diesel, Octen, CNG, Engine Oil Purchase	NA	NA	DPM/CASH	HOPE	GOV	13000,000	Planned Dates	NEED BASED								
								Planned Days									
GR-06	Micro bus /Car purchase	1	1	E-tender/DPM	HOPE	GOV	4400,000	Planned Dates		22/10/23	13/11/23	17/11/23	17/11/23	22/11/23	22/11/23	31 days	
								Planned Days			21	4		5	1		
								Planned Days									
								Planned Days									


 D. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1706

✓



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Works

Financial Year: 2023-24

Procuring Entity: Director (Transport)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Processes	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	DM-JA-6014 Bus Engine overhauling, Brake & suspension maintenance	1	1	RFQ/DPM	HOPE	GOV.	300,000	Planned Dates		10/9/23	20/9/23	25/9/23	28/9/23	2/10/23	3/10/23		
								Planned Days			10	5	3	4	1	23 days	
WR-02	51-0026 Micro Engine , Gear Box & EE system change	1	1	RFQ/DPM	HOPE	GOV.	400,000	Planned Dates		2/10/23	12/10/23	15/10/23	17/10/23	20/10/23	22/10/23		
								Planned Days			10	5	2	3	2	22 days	
WR-03	11-0073 PAJERO A/C system work	1	1	RFQ/DPM	HOPE	GOV.	50000	Planned Dates		5/11/23	12/11/23	15/11/23	17/11/23	20/11/23	22/11/23		
								Planned Days			7	3	2	3	2	17 days	
WR-04	11-0076, TOYOTA , RUSH, A/C system work	1	1	RFQ/DPM	HOPE	GOV.	50000	Planned Dates		5/11/23	12/11/23	15/11/23	17/11/23	20/11/23	22/11/23		
								Planned Days			7	3	2	3	2	17 days	
WR-05	53-4041, Denting, Painting, Engine & Gear box change.	1	1	RFQ/DPM	HOPE	GOV.	300,000	Planned Dates		1/12/23	10/12/23	15/12/23	17/12/23	20/12/23	22/12/23		
								Planned Days			10	5	2	3	2	22 days	
WR-06	51-0029, Micro bus, Denting, Painting, Brake & Suspension sys. work	1	1	RFQ/DPM	HOPE	GOV.	200,000	Planned Dates		1/1/24	10/1/24	15/1/24	17/1/24	20/1/24	22/1/24		
								Planned Days			10	5	2	3	2	22 days	
WR-07	02-0145 Pic-Up , Engine overhauling, Suspension, Brake, Gear box , Clutch plate & Pressure plate change.	1	1	RFQ/DPM	HOPE	GOV.	200,000	Planned Dates		1/1/24	10/1/24	15/1/24	17/1/24	20/1/24	22/1/24		
								Planned Days			10	5	2	3	2	22 days	
WD-08	11-0013 Avenja car , Engine & Suspension sys. change	1	1	RFQ/DPM	HOPE	GOV.	300,000	Planned Dates		1/2/24	10/2/24	15/2/24	17/2/24	20/2/24	22/2/24		
								Planned Days			10	5	2	3	2	22 days	


 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gacaca-1716

✓

WR-09	51-0009 Micro, Brake & Suspensio sys. work	1	1	RFQ/DPM	HOPE	GOV.	100,000	Planned Dates	5/3/24	15/3/24	20/3/24	22/3/24	24/3/24	26/3/24	
								Planned Days		10	5	2	2	2	21 days
WR-10	02-0065 Ambulance, A/C sys. work	1	1	RFQ/DPM	HOPE	GOV.	50000	Planned Dates	5/4/24	15/4/24	20/4/24	22/4/24	24/4/24	26/4/24	
								Planned Days		10	5	2	2	2	21 days
WR-11	02-0101 Car, Suspension sys.work	1	1	RFQ/DPM	HOPE	GOV.	50000	Planned Dates	5/5/24	15/5/24	20/5/24	22/5/24	24/5/24	26/5/24	
								Planned Days		10	5	2	2	2	21 days
WR-12	11-0145 Bus Engine & Fuel Tank change	1	1	RFQ/DPM/OTM	HOPE	GOV.	450,000	Planned Dates	5/5/24	15/5/24	20/5/24	22/5/24	24/5/24	26/5/24	
								Planned Days		10	5	2	2	2	21 days
								Planned Dates							

by




 Wd. Shirajul Islam Talukder
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1705

ANNUAL PROCUREMENT PLAN
Financial Year: 2023-2024

Procurement Type: Goods
Budget: Revenue

Ministry/Division : Ministry of Education
Agency : Bangabandhu Sheikh Mujibur Rahman Agricultural University (BSMRAU)
Procuring Entity Name : Research Management Wing

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD ₁	Publication	LS	Need Based	DPM	HOPE	GoB	600000.00	Planned Date								Need based
								Planned Days								
								Actual Dates								
GD ₂	Revolving Advance	LS	Need Based	Cash Purchase	HOPE	GoB	80000.00	Planned Date								Need based
								Planned Days								
								Actual Dates								

Signature: 
Name: Prof. Dr. A K M Aminul Islam
Designation: Director (Research)
Date:
Seal: 
Prof. Dr. A.K.M. Aminul Islam
Director (Research)
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1706


Prof. Dr. Aminul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1706





Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Works

Fiscal Year: 2023-24

Procuring Entity: STA Hall

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval for Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Revolving Advanced						0.120	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
WR-02	Sports goods						0.075	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
WR-03	Celebration other national and religious festivals						0.010	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
WR-04	Annual sports, culture, education and entertainment events						0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
WR-05	Other festivals						0.050	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
WR-06	Purchase and repair of electrical equipment						0.075	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
WR-07	Purchase of equipment/utensils						0.150	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
WD-08							Total= 0.580	Planned Dates									
								Planned Dates									
WR-09								Planned Dates									
								Planned Dates									
WR-10								Planned Dates									
								Planned Dates									
WR-11								Planned Dates									
								Planned Dates									
WR-12								Planned Dates									
								Planned Dates									
WR-13								Planned Dates									
								Planned Dates									
WR-14								Planned Dates									
								Planned Dates									
WR-15								Planned Dates									
								Planned Dates									

N/A = Not applicable

Md. Shireajul Karim Talukder

 Revenue Officer

 Bangabandhu Sheikh Mujibur Rahman Agricultural University, Gazipur-1713



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Annual Procurement Plan for Goods (Revised)
Fiscal Year: 2023-24

Budget: Revenue

Procuring Entity: ILA MITRA HALL

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approv. Authority	Source of Funds	Estimated Cost in Lacs Tk.	Time Code for Process	Not Used in Goods	Invoice Advertise Tenders	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Final time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Revolving Advanced	LS	LS	Direct Cash Purchase	HOPE	GOB	1.00.000-	Planned Dates Planned Days Actual dates					Need Based				
GD-02	Sports goods	LS	LS	Direct Cash Purchase	HOPE	GOB	75.000-	Planned Dates Planned Days Actual dates					Need Based				
GD-03	Celebration other national and religious festivals	LS	LS	Direct Cash Purchase	HOPE	GOB	10.000-	Planned Dates Planned Days Actual dates					Need Based				
GD-04	Annual sports, culture, education and entertainment events	LS	LS	Direct Cash Purchase	HOPE	GOB	1.00.000-	Planned Dates Planned Days Actual dates					Need Based				
GD-05	Purchase and repair of electrical equipment	LS	LS	Direct Cash Purchase	HOPE	GOB	75.000-	Planned Dates Planned Days Actual dates					Need Based				
GD-06	Purchase of equipment/utensils	LS	LS	Direct Cash Purchase	HOPE	GOB	1.50.000-	Planned Dates Planned Days Actual dates					Need Based				

Qusum
20/07/23
Office Assistant
Ila Mitra Hall

CD
20-07-2023
Assistant Provost
Ila Mitra Hall

Alim
20/07/23
Provost
Ila Mitra Hall

CD
Md. Shurabul Islam Tabukder
20/07/23
Bangabandhu Sheikh Mujibur Rahman Agricultural University, Dhaka-1175





Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Dean (Faculty of Forestry and Environment)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Printing and Binding	L.S		Cash Purchase	HOPE	GOB	20,000/=	Planned Dates									
								Planned Days									

Md. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gopabandhu-1196



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Development

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Faculty of Veterinary Medicine and Animal Science

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Surgical Kit Box, Farm & Clinical Dress		51	Cash Purchase Direct/ RFQ	HOPE	GOV	5,00000.00	Planned Dates	Not Procured								
			86					Planned Dates									
GD-02								Planned Dates									
GD-03								Planned Dates									
GD-04								Planned Dates									
GD-05								Planned Dates									
GD-06								Planned Dates									
GD-07								Planned Dates									
GD-08								Planned Dates									
GD-09								Planned Dates									
GD-10								Planned Dates									
GD-11								Planned Dates									
GD-12								Planned Dates									
GD-13								Planned Dates									
GD-14								Planned Dates									




 Dr. Shirajul Islam, Tahkurder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1703



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Development

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Dean (Fisheries)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Revolving Advance	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.100	Planned Dates									
GD-02	Fish and Fisheries	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.010	Planned Dates									
GD-03	Printing and Binding	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.020	Planned Dates									
GD-04	Others Function	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.020	Planned Dates									
GD-05								Planned Dates									
GD-06								Planned Dates									
GD-07								Planned Dates									
GD-08								Planned Dates									
GD-09								Planned Dates									
GD-10								Planned Dates									
GD-11								Planned Dates									
GD-12								Planned Dates									
GD-13								Planned Dates									
GD-14								Planned Dates									
GD-15								Planned Dates									


 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1705

✓



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Development

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Dean (Agriculture)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD-01	Meeting of the Head & Course Instructors.	5	-	Direct Cash Purchase	-	GOB	6000/- 6000/- 6000/- 6000/- 6000/-	Planned Dates Planned Days										Need Based	
GD-02	Purchase of the Faculty of Agriculture Accessories (Revolving)	12	-	Direct Cash Purchase	-	GOB	10000/- 10000/- 10000/- 10000/- 10000/- 10000/- 10000/- 10000/- 10000/- 10000/- 10000/-	Planned Dates Planned Days										Need Based	
GD-03	Field visit & Study tour	80	-	Direct Cash Purchase	-	GOB	25000/- 25000/-	Planned Dates Planned Days											Need Based




 Mtd. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1702

							25000/- 25000/-		
--	--	--	--	--	--	--	--	--	--




Mujib Islam Taukder
Registrar
Shahin Mujibur Rahman
Wazir University, Gazipur-1109



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Library Head

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Purchase of Books	NOS	N/A	OTM	HOPE	GOB	15000000	Planned Dates	01/09/23	30/10/23	09/11/23	15/11/23	22/11/23	30/12/23	15/01/24	60	90 days
								Planned Days	00	30	09	08	07	07	15	60	90 days
GR-02	Purchase of furniture	NOS	N/A	Request for Quotation (RPO)	HOPE	GOB	3000000	Planned Dates	20/09/23	27/10/23	03/11/23	10/11/23	17/11/23	25/11/23	10 DAYS	30/11/23	30 days
								Planned Days	00	7	7	6	7	8	35	30	30 days
GR-03	Repair of furniture	NOS	N/A	Cash Purchased / OTM	HOPE	GOB	2000000	Planned Dates	AS PER REQUIREMENTS								
								Planned Days									
GR-04	Printing and binding	NOS	N/A	Cash Purchased / OTM	HOPE	GOB	2000000	Planned Dates	AS PER REQUIREMENTS								
								Planned Days									
GR-05	Digital Library fee	NOS	N/A	UGC UDL SUBSCRIPTION FEE	HOPE	GOB	5000000	Planned Dates	AS PER REQUIREMENTS								
								Planned Days									

✓ Approved
28/09/23

27/9/23

MD Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1715



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Director (Outreach)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Revolving Advance	L.S	Need Based	Cash Purchase	HOPS	GOB	50,000/-	Planned Dates	Need Based								
								Planned Days									
GR-02	Seminar & Conference expenses	L.S	Need Based	Cash Purchase	HOPS	GOB	50,000/-	Planned Dates	Need Based								
								Planned Days									
GR-03	Outreach program expenses	L.S	Need Based	Cash Purchase	HOPS	GOB	4,00,000/-	Planned Dates	Need Based								
								Planned Days									

০৭/০৭/২৩
প্রকৌশল ড. ইমরুল কায়ুম
পরিচালক, (বহিরাঙ্গন কার্যক্রম)
বঙ্গবন্ধু শেখ মুজিবুর রহমান কৃষি বিশ্ববিদ্যালয়
গাজীপুর-১৭০০।

১০/৭
Md. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1700

✓



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods (Revised)

Fiscal Year: 2023-24

Procuring Entity: Director (Central Lab)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Revolving Advance	LS		Direct Cash purchase	HOPE	GOB	50,000.00	Planned Dates Planned Days									Need based
GR-02	Purchase of Chemicals	LS		Direct Cash purchase	HOPE	GOB	1,00,000.00	Planned Dates Planned Days									Need based
GR-03	Purchase and Repairing of Scientific Equipment & Contract	LS		Direct Cash purchase	HOPE	GOB	3,10,000.00	Planned Dates Planned Days									Need based
GR-04	Purchase of Lab Equipment-Pkg 1	LS		OTM	HOPE	GOB	12,00,000.00	Planned Dates		21/08/2023	28/08/2023	28/08/2023	01/09/2023	05/09/2023	07/09/2023	21/08/2023 to 07/09/2023	06/12/2023
								Planned Days	0	7	0	0	3	4	3	17	90
	Purchase of Lab Equipment-Pkg 2	LS		OTM	HOPE	GOB	8,00,000.00	Planned Dates		05/01/2024	12/01/2024	12/01/2024	15/01/2024	19/01/2024	22/01/2024	05/01/2024 to 22/01/2024	21/04/2024
								Planned Days	0	7	0	0	3	4	3	17	90


 Md. Shirajul Islam Talukder
 Account Officer
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gajipara-1106



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Agroforestry and Environment)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Equipment	L.S		Cash Purchase	HOPE	GOB	1,25,000/=	Planned Dates								
								Planned Days								
GR-02	Chemicals	L.S		Cash Purchase	HOPE	GOB	1,25,000/=	Planned Dates								
								Planned Days								
GR-03	Fertilizer, Seed, Pesticide	L.S		Cash Purchase	HOPE	GOB	1,00,000/=	Planned Dates								
								Planned Days								



MS
Mr. Sharajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1705



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue


Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Pathobiology)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-02	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-03	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-04	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-05	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	15,000/-	Planned Dates Planned Days									
GR-06	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	15,000/-	Planned Dates Planned Days									
GR-07	Purchase of Instruments	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-08	Purchase of Instruments	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-09								Planned Dates Planned Days									
GR-10								Planned Dates Planned Days									
GR-11								Planned Dates Planned Days									
GR-12								Planned Dates Planned Days									
GR-13								Planned Dates Planned Days									
GR-14								Planned Dates Planned Days									
GR-15								Planned Dates Planned Days									

Need Based


 Md. Sharaful Islam Talukder
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1703


 20/07/2023
 Head
 Dr. Fahima Khatun
 Associate Professor
 Department of Pathobiology
 BSMRAU, Gazipur- 1706

✓



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Annual Procurement Plan for Goods
Fiscal Year: 2023-24


Budget: Revenue

Procuring Entity: Head (Microbiology and Public Health)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-02	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-03	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-04	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-05	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	15,000/-	Planned Dates Planned Days									
GR-06	Purchase of Chemicals	LS	LS	Direct Purchase	HOPE	GOB	15,000/-	Planned Dates Planned Days									
GR-07	Purchase of Instruments	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GD-08	Purchase of Instruments	LS	LS	Direct Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									
GR-09								Planned Dates Planned Days									
GR-10								Planned Dates Planned Days									
GR-11								Planned Dates Planned Days									
GR-12								Planned Dates Planned Days									
GR-13								Planned Dates Planned Days									
GR-14								Planned Dates Planned Days									
GR-15								Planned Dates Planned Days									

Need Based


 Md. Shurajul Islam Talukder
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gaispur-1708


 Head 25.07.23
 Dept. of Microbiology & Public Health
 FVMA, BS 17, AU, Gaispur-1708

[Handwritten mark]

Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (ENS)

Package No.	Description of procurement Package	Unit	Quantity	procurement Method & type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD-01	Purchase of Chemical/ Practical Goods	LS	Need Based	Cash Purchase	HOPE	GOB	50,000.00	Planned Date										Need Based	
								Planned Days											
GD-02	Purchase of Fertilizer. Seed and Pesticide/Res each goods	LS	Need Based	Cash Purchase	HOPE	GOB	25,000.00	Planned Date											Need Based
								Planned Days											
GD-03	Purchase and Repairing of Scientific Equipment	LS	Need Based	Cash Purchase	HOPE	GOB	50,000.00	Planned Date											Need Based
								Planned Days											

20/07/23
 Prof. Dr. Mohammad Zahangeer Alam
 Head
 Dept. of Environmental Science
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1706

ENS
 ✓
 Md. Shariful Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Animal Breeding and Genetics)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Inviter/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-02	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-03	Purchase of Research materials	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-04	Purchase of Research materials	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-05	Purchase and repair of scientific Instruments	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-06	Purchase and repair of scientific Instruments	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-07	Purchase and repair of scientific Instruments	LS	LS	Cash Purchase	HOPE	GOB	20,000/-	Planned Dates Planned Days									Need based
GR-08	Purchase and repair of scientific Instruments	LS	LS	Cash Purchase	HOPE	GOB	10,000/-	Planned Dates Planned Days									Need based
GR-09	Revolving Advance	LS	LS	Cash Purchase	HOPE	GOB	50,000/-	Planned Dates Planned Days									Need based
GR-10								Planned Dates Planned Days									
GR-11								Planned Dates Planned Days									
GR-12								Planned Dates Planned Days									
GR-13								Planned Dates Planned Days									
GR-14								Planned Dates Planned Days									
GR-15								Planned Dates Planned Days									

Md. Shirajul Islam Talukder

 Head (Animal Breeding and Genetics)

 Bangabandhu Sheikh Mujibur Rahman

 Agricultural University, Gazipur-1706

23-07-23

 Head

Dept. of Animal Breeding and Genetics

 Bangabandhu Sheikh Mujibur Rahman

 Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (MED)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Purchase of chemicals	LS	LS	Cash purchase	HOPE	GOB	0.025	Planned Dates Planned Days					Need based				
GR-02	Purchase of chemicals	LS	LS	Cash purchase	HOPE	GOB	0.025	Planned Dates Planned Days					Need based				
GR-03	Purchase of chemicals	LS	LS	Cash purchase	HOPE	GOB	0.025	Planned Dates Planned Days					Need based				
GR-04	Purchase of chemicals	LS	LS	Cash purchase	HOPE	GOB	0.025	Planned Dates Planned Days					Need based				
GR-05	Purchase of Instrument	1	1	RFQ	HOPE	GOB	0.080	Planned Dates Planned Days		30.09.23 15 days	15.10.23 7 days	22.10.23 3 days	05.11.23 3 days	07.11.23 3 days	21.11.23 1 day	03.12.23 7 days	13.12.23 15 days
GR-06								Planned Dates Planned Days									
GR-07								Planned Dates Planned Days									
GD-08								Planned Dates Planned Days									
GR-09								Planned Dates Planned Days									
GR-10								Planned Dates Planned Days									
GR-11								Planned Dates Planned Days									
GR-12								Planned Dates Planned Days									
GR-13								Planned Dates Planned Days									
GR-14								Planned Dates Planned Days									
GR-15								Planned Dates Planned Days									


 Ma. Shirabul Islam Talukder
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1704


 Head
 Department of Medicine
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1704

✓



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue


Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (RDV)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Inviter Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of Computer Accessories	L/S	L/S	RFQ	HOPE	GoB	0.18	Planned Dates		05/12/2023	10/12/2023	10/12/2023	11/12/2023	15/12/2023	20/12/2023	17 Days	01 Month
GD-02								Planned Dates									
GD-03								Planned Dates									
GD-04								Planned Dates									
GD-05								Planned Dates									
GD-06								Planned Dates									
GD-07								Planned Dates									
GD-08								Planned Dates									
GD-09								Planned Dates									
GD-10								Planned Dates									
GD-11								Planned Dates									
GD-12								Planned Dates									
GD-13								Planned Dates									
GD-14								Planned Dates									
GD-15								Planned Dates									


 Md. Shirajul Islam
 Registrar
 Bangladesh Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1702


 23.07.2023
 Dr. Md. Monjurul Islam
 Head
 Department of Rural Development
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1702





Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (AEC)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of Computer Accessories	L/S	L/S	RFQ	HOPE	GoB	0.1	Planned Dates		07/12/2023	12/12/2023	17/12/2023	19/12/2023	21/12/2023	24/12/2023	18 Days	01 Month
GD-02								Planned Dates									
GD-03								Planned Dates									
GD-04								Planned Dates									
GD-05								Planned Dates									
GD-06								Planned Dates									
GD-07								Planned Dates									
GD-08								Planned Dates									
GD-09								Planned Dates									
GD-10								Planned Dates									
GD-11								Planned Dates									
GD-12								Planned Dates									
GD-13								Planned Dates									
GD-14								Planned Dates									
GD-15								Planned Dates									



 Md. Shirajul Islam Talukder

 Registrar

 Bangabandhu Sheikh Mujibur Rahman

 Agricultural University, Gazipur-1715

 Md. Abdus Salam, PhD

 Head

 Department of Agricultural Economics

 Bangabandhu Sheikh Mujibur Rahman

 Agricultural University (BSMRAU)

 Gazipur-1706, Bangladesh

DR(15)
 (D/S)
 20.09.2026



Bangabandhu Sheikh Mujibur Rahman Agricultural University
 Annual Procurement Plan for Goods
 Fiscal Year: 2023-24

Budget: Revenue

Procuring Entity: Academic Section

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-01	Printing and Binding (General Scholarship Form)	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.025	Planned Dates	August'2023								
								Planned Days									
								Actual Dates									
GR-02	Printing and Binding (Student Admission Form)	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.025	Planned Dates	August'2023								
								Planned Days									
								Actual Dates									
GR-03	Printing and Binding (Course adding/dropping Form)	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.025	Planned Dates	September'2023								
								Planned Days									
								Actual Dates									
GR-04	Printing and Binding (Students File)	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.025	Planned Dates	December'2023								
								Planned Days									
								Actual Dates									
GR-05	Stationary goods	Lump sum	Lump sum	RFQ	HOPE	GOB	0.075	Planned Dates	December'2023								
								Planned Days									
								Actual Dates									
GR-06	Electronic goods (Computer & computer accessories , CPU, Multi-	Lump sum	Lump sum	Tender	HOPE	GOB	0.5	Planned Dates	September'2023								
								Planned Days									
								Actual Dates									
GR-07	Class room desk type chair/ table, blackboard/ whiteboard etc.	Lump sum	Lump sum	Tender	HOPE	GOB	0.2	Planned Dates	September'2023								
								Planned Days									
								Actual Dates									
GR-08	Window curtains, door curtains and table cloths	Lump sum	Lump sum	RFQ	HOPE	GOB	0.08	Planned Dates	September'2023								
								Planned Days									
								Actual Dates									
GR-09	Utensil	Lump sum	Lump sum	Direct Cash Purchase	HOPE	GOB	0.025	Planned Dates	December'2023								
								Planned Days									
								Actual Dates									

Md. Shirajul Islam, Registrar
 Bangabandhu Sheikh Mujibur Rahman Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Wood Science and Technology)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Equipment	LS		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-02	Chemicals	LS		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-03	Fertilizer, Seed, Pesticide	LS		Cash Purchase	HOPE	GOB	25,000/=	Planned Dates									
								Planned Days									



Handwritten signature
Md. Shirajul Islam Talukder
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gajipur-1708



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Statistics)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Inviter Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Computer Equipment	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-02	Computer Equipment	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-03	Procurement of IT and Research Equipment	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-04	Procurement of IT and Research Equipment	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-05	Scientific Equipment Repair and Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-06	Scientific Equipment Repair and Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-07	Scientific Equipment Repair and Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-08	Scientific Equipment Repair and Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-09								Planned Dates									
GR-10								Planned Days									
GR-11								Planned Dates									
GR-12								Planned Days									
GR-13								Planned Dates									
GR-14								Planned Days									
GR-15								Planned Dates									
								Planned Days									


 Md. Shurajul Islam Talukder
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gaitor-1106



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (SSC)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Chemical	L.S	Need Based	Cash Purchase	HOPE	GOB	1,25,000	Planned Dates	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	
								Planned Days									
GR-02	Fertilizer, pesticide and seed	L.S	Need Based	Cash Purchase	HOPE	GOB	80,000	Planned Dates	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	
								Planned Days									
GR-03	Scientific equipment Repairing & purchase	L.S	Need Based	Cash Purchase	HOPE	GOB	1,25,000	Planned Dates	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	Need Based	
								Planned Days									
GR-04								Planned Dates									
								Planned Days									
GR-05								Planned Dates									
								Planned Days									
GR-06								Planned Dates									
								Planned Days									
GR-07								Planned Dates									
								Planned Days									
GD-08								Planned Dates									
								Planned Days									
GR-09								Planned Dates									
								Planned Days									
GR-10								Planned Dates									
								Planned Days									
GR-11								Planned Dates									
								Planned Days									
GR-12								Planned Dates									
								Planned Days									
GR-13								Planned Dates									
								Planned Days									
GR-14								Planned Dates									
								Planned Days									
GR-15								Planned Dates									
								Planned Days									

✓


 d. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman Agricultural University, Gajipara, Dhaka-1208



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Dept. of Physiology and Pharmacology –PHP)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-02	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-03	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-04	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-05	Purchase of Instruments	LS	LS	Cash Purchase	HOPE	GOB	50,000/-	Planned Dates Planned Days					Need based				
GR-06	Purchase of Instruments	LS	LS	Cash Purchase	HOPE	GOB	30,000/-	Planned Dates Planned Days					Need based				
GR-07								Planned Dates Planned Days									
GD-08								Planned Dates Planned Days									
GR-09								Planned Dates Planned Days									
GR-10								Planned Dates Planned Days									
GR-11								Planned Dates Planned Days									
GR-12								Planned Dates Planned Days									
GR-13								Planned Dates Planned Days									
GR-14								Planned Dates Planned Days									
GR-15								Planned Dates Planned Days									

K


 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gajipara-1106



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Silviculture)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Equipment	LS		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-02	Chemicals	LS		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-03	Fertilizer, Seed, Pesticide	LS		Cash Purchase	HOPE	GOB	25,000/=	Planned Dates									
								Planned Days									

2023
Md. Shirajul Islam Talukder
Procurement Officer
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gajaspur-1100



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (PLP)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Chemical Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-02	Fertilizer Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-03	Scientific Instrument Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-04	Chemical Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-05	Soil & Bamboo Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-06	Scientific Instrument Repair	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-07	Chemical Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GD-08	Fertilizer & Pesticide Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-09	Scientific Instrument Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-10	Chemical Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-11	Scientific Instrument Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-12	Scientific Instrument Repair	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-13	Chemical Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-14	Fertilizer Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									

✓

22/5
 I. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gatcha-1126



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Remote Sensing and GIS)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Equipment	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-02	Chemicals	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-03	Fertilizer, Seed, Pesticide	L.S		Cash Purchase	HOPE	GOB	25,000/=	Planned Dates									
								Planned Days									

002
Md. Shurajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gajipur-1195



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Natural Resource and Conservation)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Equipment	LS		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-02	Chemicals	LS		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-03	Fertilizer, Seed, Pesticide	LS		Cash Purchase	HOPE	GOB	25,000/=	Planned Dates									
								Planned Days									

Md. Shurajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1713



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Annual Procurement Plan for Goods
Fiscal Year: 2023-24

Budget: Revenue

Procuring Entity: Head (HRT)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process Planned Dates Planned Days	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Purchase of Fertilizer, Seed, Insecticides etc. (কিউইল, বি.এল.সি., এসএসসি, ফাফো, ইনসেক্টার, অর্ডিনেট)	No.	LS	Direct Cash Purchase	HOPE	GoB	25,000/-	Planned Dates Planned Days									Need based
GR-02	Purchase of Fertilizer, Seed, Insecticides etc. (ডিএম সারি, সায়র., সীম, পলিফিন, মাইটিক প্রভাবী, সিস্টেমিক সীম)	No.	LS	Direct Cash Purchase	HOPE	GoB	25,000/-	Planned Dates Planned Days									
GR-03	Purchase of Fertilizer, Seed, Insecticides etc. (ফিফো সারকার সারি)	No.	LS	Direct Cash Purchase	HOPE	GoB	5,000/-	Planned Dates Planned Days									
GR-04	Purchase of Chemicals (Chemicals for fruit quality measurement)	No.	LS	Direct Cash Purchase	HOPE	GoB	25,000/-	Planned Dates Planned Days									
GR-05	Purchase of Chemicals (Chemicals for secondary metabolites)	No.	LS	Direct Cash Purchase	HOPE	GoB	25,000/-	Planned Dates Planned Days									
GR-06	Purchase of Chemicals (Tissue culture)	No.	LS	Direct Cash Purchase	HOPE	GoB	25,000/-	Planned Dates Planned Days									
GR-07	Purchase of Chemicals (Hydroponic)	No.	LS	Direct Cash Purchase	HOPE	GoB	10,000/-	Planned Dates Planned Days									
GR-08	Purchase of Equipment's (Grass Cutter Machine, Budding Knife, Loop, Glass Spreader)	No.	LS	Direct Cash Purchase	HOPE	GoB	25,000/-	Planned Dates Planned Days									
GR-09	Purchase of Equipment's (Glassware and Blender)	No.	LS	Direct Cash Purchase	HOPE	GoB	25,000/-	Planned Dates Planned Days									
GR-10	Purchase of Equipment's ((Bottle dispenser, Petri dishes)	No.	LS	Direct Cash Purchase	HOPE	GoB	25,000/-	Planned Dates Planned Days									
GR-11	Purchase of Equipment's (Measuring cylinder and conical flask)	No.	LS	Direct Cash Purchase	HOPE	GoB	10,000/-	Planned Dates Planned Days									

K


 Md. Shirajul Islam Talukder
 Director
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gajaspur-1702



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Annual Procurement Plan for Goods
Fiscal Year: 2023-24

Budget: Revenue

Procuring Entity: Head (GPB)

Department: Genetics and Plant Breeding (With Ex-Situ Living Gene Bank)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Research Raw Materials (Fertilizer)		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-02	Digital Slide Calipers , Electric Balance		02 Nos.	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-03	Research Raw Materials (Cow dung)		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-04	Mini centrifuge		1 Nos.	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-05	Chemicals		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-06	Research Raw Materials (Bamboo etc.)		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-07	Glassware		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GD-08	Research Raw Materials (Bamboo, Net, Stick etc.)		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-09	Chemicals		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-10	pH meter, Micropipette		02 Nos.	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-11	Research Raw Materials (Soil, Plastic Pipe, Pot etc.)		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-12	Chemicals		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-13	Research Raw Materials (Fertilizer)		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-14	Chemicals		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-15	Research Raw Materials (Net, Poly etc.)		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-16	Refractometer		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-17	Research Raw Materials (Net bag, Net, Tag etc.)		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based

[Handwritten signature]

[Handwritten signature]
Md. Shirajul Islam Talukder
 Director
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Ghatkhola, Dhaka-1199



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Forest Policy and Management)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Equipment	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-02	Chemicals	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-03	Fertilizer, Seed, Pesticide	L.S		Cash Purchase	HOPE	GOB	15,000/=	Planned Dates									
								Planned Days									




Md. Shirajul Islam Talukder
Procurement
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Fisheries Technology)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Chemical Goods			Cash Purchase		Revenue	25,000/-	Planned Dates									
								Planned Days									
GR-02	Chemical Goods			Cash Purchase		Revenue	25,000/-	Planned Dates									
								Planned Days									
GR-03	Research Goods			Cash Purchase		Revenue	25,000/-	Planned Dates									
								Planned Days									
GR-04	Research Goods			Cash Purchase		Revenue	25,000/-	Planned Dates									
								Planned Days									
GR-05	Scientific Equipment			Cash Purchase		Revenue	25,000/-	Planned Dates									
								Planned Days									
GR-06	Scientific Equipment			Cash Purchase		Revenue	20,000/-	Planned Dates									
								Planned Days									
GR-07	Scientific Equipment			Cash Purchase		Revenue	20,000/-	Planned Dates									
								Planned Days									
GR-08	Scientific Equipment			Cash Purchase		Revenue	15,000/-	Planned Dates									
								Planned Days									
GR-09								Planned Dates									
								Planned Days									
GR-10								Planned Dates									
								Planned Days									
GR-11								Planned Dates									
								Planned Days									
GR-12								Planned Dates									
								Planned Days									
GR-13								Planned Dates									
								Planned Days									
GR-14								Planned Dates									
								Planned Days									
GR-15								Planned Dates									
								Planned Days									

✓


 Shirajul Islam, Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Comilla-1136



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Forest Protection)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Equipment	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-02	Chemicals	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-03	Fertilizer, Seed, Pesticide	L.S		Cash Purchase	HOPE	GOB	25,000/=	Planned Dates									
								Planned Days									

✓

027
Md. Shirajul Islam Talukder
Receiver
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Forest Ecology)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Equipment	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-02	Chemicals	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-03	Fertilizer, Seed, Pesticide	L.S		Cash Purchase	HOPE	GOB	25,000/=	Planned Dates									
								Planned Days									


M/s. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1705



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Fisheries Management)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Chemical Goods		Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-02	Chemical Goods		Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-03	Research Equipment		Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-04	Research Equipment		Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-05	Scientific Equipment Repair and Purchase		Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-06	Scientific Equipment Repair and Purchase		Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-07	Scientific Equipment Repair and Purchase		Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-08	Scientific Equipment Repair and Purchase		Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-09								Planned Date									
GR-10								Planned Days									
GR-11								Planned Date									
GR-12								Planned Days									
GR-13								Planned Date									
GR-14								Planned Days									
GR-15								Planned Date									

Md. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1713



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Aquaculture)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Chemical Goods	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-02	Chemical Goods	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-03	Research Equipment	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-04	Research Equipment	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.025	Need Based									
GR-05	Scientific Equipment Repair and Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-06	Scientific Equipment Repair and Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-07	Scientific Equipment Repair and Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-08	Scientific Equipment Repair and Purchase	LS	Need Based	Cash Purchase	BSMRAU	Revenue	0.020	Need Based									
GR-09								Planned Dates									
GR-10								Planned Days									
GR-11								Planned Dates									
GR-12								Planned Days									
GR-13								Planned Dates									
GR-14								Planned Days									
GR-15								Planned Dates									

✓

2023
 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1713



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Revenue

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (Environmental Hazard and Disaster Management)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated, Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Equipment	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-02	Chemicals	L.S		Cash Purchase	HOPE	GOB	50,000/=	Planned Dates									
								Planned Days									
GR-03	Fertilizer, Seed, Pesticide	L.S		Cash Purchase	HOPE	GOB	25,000/=	Planned Dates									
								Planned Days									

X

Md. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1713



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Annual Procurement Plan for Goods
Fiscal Year: 2023-24

Budget: Revenue

Procuring Entity: Head (ENT)
Department: Entomology

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Scientific equipment		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-02	Fertilizer & Pesticides		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-03	Chemicals & Glassware		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-04	Scientific equipment		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-05	Fertilizer & Pesticides		LS	Cash purchase	HOPE	GOB	15,000/-	Planned Dates Planned Days									Need based
GR-06	Chemicals & Glassware		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-07	Scientific equipment		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-08	Fertilizer & Pesticides		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-09	Chemicals & Glassware		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-10	Scientific equipment		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-11	Fertilizer & pesticides		LS	Cash purchase	HOPE	GOB	15,000/-	Planned Dates Planned Days									Need based
GR-12	Chemicals & Glassware		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based
GR-13	Scientific equipment		LS	Cash purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based

0025
Md. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gausipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Annual Procurement Plan for Goods
Fiscal Year: 2023-24

Budget: Revenue

Procuring Entity: Head (Dept. of Anatomy and Histology - ANH)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invita/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-02	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-03	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-04	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-05	Purchase of Instruments	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-06	Purchase of Instruments	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days					Need based				
GR-07	Purchase of Instruments	LS	LS	Cash Purchase	HOPE	GOB	20,000/-	Planned Dates Planned Days					Need based				
GD-08	Purchase of Instruments	LS	LS	Cash Purchase	HOPE	GOB	10,000/-	Planned Dates Planned Days					Need based				
GR-09								Planned Dates Planned Days									
GR-10								Planned Dates Planned Days									
GR-11								Planned Dates									

✓


 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gaisiye-1712

GR-12								Planned Days									
								Planned Dates									
GR-13								Planned Days									
								Planned Dates									
GR-14								Planned Days									
								Planned Dates									
GR-15								Planned Days									
								Planned Dates									

✓


 Assistant Professor
 Bangladesh Sherin Mubur Rahman
 Agricultural University, Gazipur-1706



Bangabandhu Sheikh Mujibur Rahman Agricultural University

Budget: Development

Annual Procurement Plan for Goods

Fiscal Year: 2023-24

Procuring Entity: Head (CBT)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD-01	Purchase of Chemicals, Consumables	No.	-	Direct Cash Purchase	HOPE	GoB	25,000/- 25,000/- 25,000/- 100,000/-	Planned Dates Planned Days										Need Based	
GD-02	Purchase and repair of scientific equipment	No.	-	Direct Cash Purchase	HOPE	GoB	25,000/- 25,000/- 25,000/- 25,000/- 125,000/-	Planned Dates Planned Days											Need Based
GD-03	Fertilizers, Seeds and Pesticides/Research, Bamboo, Cow dung	No.	-	Direct Cash Purchase	HOPE	GoB	25,000/- 15,000/- 25,000/- 15,000/- 80,000/-	Planned Dates Planned Days											Need Based
GD-04	Purchase of Departmental Accessories (Revolving)	No.	-	Direct Cash Purchase	HOPE	GoB	20,000/- 7,000/- 15,000/- 7,000/- 14,000/- 7,000/- 70,000/-	Planned Dates Planned Days											Need Based
GD-05	Meeting expenses	No.	3 (BoS)	Direct Cash Purchase	HOPE	GoB	3,000/- 4,000/- 3,000/- 10,000/-	Planned Dates Planned Days											Need Based
GD-06								Planned Dates Planned Days											
GD-07								Planned Dates Planned Days											
GD-08								Planned Dates Planned Days											

✓


MD. Shirajul Islam Talukder
Registrar
Bangabandhu Sheikh Mujibur Rahman
Agricultural University, Gazipur-1700



Bangabandhu Sheikh Mujibur Rahman Agricultural University
Budget: Revenue
Annual Procurement Plan for Goods
Fiscal Year: 2023-24

Procuring Entity: Head (Animal Science and Nutrition)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-01	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days									Need based	
GR-02	Purchase of Chemicals	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days										Need based
GR-03	Purchase of Research materials	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days										Need based
GR-04	Purchase of Research materials	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days										Need based
GR-05	Purchase and repair of scientific Instruments	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days										Need based
GR-06	Purchase and repair of scientific Instruments	LS	LS	Cash Purchase	HOPE	GOB	25,000/-	Planned Dates Planned Days										Need based
GR-07	Purchase and repair of scientific Instruments	LS	LS	Cash Purchase	HOPE	GOB	20,000/-	Planned Dates Planned Days										Need based
GR-08	Purchase and repair of scientific Instruments	LS	LS	Cash Purchase	HOPE	GOB	10,000/-	Planned Dates Planned Days										Need based
GR-09	Revolving Advance	LS	LS	Cash Purchase	HOPE	GOB	60,000/-	Planned Dates Planned Days										Need based
GR-10								Planned Dates Planned Days										
GR-11								Planned Dates Planned Days										
GR-12								Planned Dates Planned Days										
GR-13								Planned Dates Planned Days										
GR-14								Planned Dates Planned Days										


 29/7/2023
Head
 Dept. of Animal Science & Nutrition
 BSMRAU, Gazipur-1706


 Md. Shirajul Islam Talukder
 Registrar
 Bangabandhu Sheikh Mujibur Rahman
 Agricultural University, Gazipur-1706